SDTT
GENERAL CONTRACTOR

# Project management methodology

A defined process with clear reporting duties – from project start to the warranty period.

## 01 Project start and scheduling

Coordination with the client and specialist designers, schedule with buffers, site set-up.

## 02 Cost breakdown

Detailed cost breakdown 30 days before construction starts, approved by the client.

## 03 Execution with weekly reports

Progress and budget-versus-actual reports every week, change orders only after written instruction.

## 04 Quality assurance

In-house inspections to ISO 9001 and support from independent inspectors.

## 05 Acceptance and documentation

Formal acceptance, handover of as-built drawings, material certificates and test reports.

## 06 Warranty

Five years' liability for defects, remedied by our own staff.